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Tn’:Party Agreement

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-45-03A

On May 27, 1997, the U.S. Department of Energy invoked the dispute resolution
provisions of Tri-Party Agreement Article VIII to change the due date for the
M-45-03A interim milestone. The initial thirty (30} day period during which

the Department of Energy and Ecology Project Managers seek resolution of the

dispute is hereby extended through July 29, 1997.
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